

City of South Daytona
Office of the City Manager

1672 S. Ridgewood Avenue • South Daytona, FL 32119 • 386/322-3014



MEMORANDUM

To: James L. Gillis Jr., City Manager
From: Becky Witte, Deputy City Clerk
Re: Consideration of awarding a contract to Thadcon for the replacement of water services under Aspen Drive near Boulder Drive in the amount of \$66,850 as budgeted in the current fiscal year for water system improvements.
Date: March 4, 2025

Aspen Drive from Magnolia Avenue to Boulder Drive is scheduled to be resurfaced this month. The existing roadway has numerous patches from where the Public Works Department had to repair failing water services going under the road. Due to the brittle nature of the services running under the road, they need to be replaced before we resurface so we do not have to cut open this roadway again.

To prevent a delay in the upcoming resurfacing project, these services need to be replaced in the next two weeks. Fortunately, we have a utility contractor currently in town who can install these services within the unusually quick time frame. Thadcon is the contractor who was awarded the contract for the installation of the permanent stormwater pump inside Reed Canal Park. They have a second crew who can replace the services starting this week.

The price for the replacement of the 22 water services in Thadcon's proposal is \$66,850. Staff has evaluated the proposal and found it reasonable for the work being requested as extensive dewatering will be necessary for the new service installations. This extensive dewatering is the very reason that City-crews cannot perform the work.

Given the reasonableness of the proposal, the critical nature of these water services, the fact that Thadcon has successfully completed numerous projects with the City in the past and the impending resurfacing schedule, staff is requesting that the City Council approve waiving the formal bidding process and awarding a contract to Thadcon in the amount of \$66,850 to complete this project and keep the upcoming resurfacing on schedule. The contract amount is budgeted within the current fiscal year for the necessary maintenance of our water system.



2/27/2025

**PROPOSAL FOR: ASPEN DR. WATERMAIN IMPROVEMENTS
S. DAYTONA**

DESCRIPTION	QUANT UNIT
MOBILIZATION & DEMOBILIZATION	1 LS
TEMP TOILET	1 LS
TRANSPORT EQUIPMENT TO SITE	1 LS
IN HOUSE PRECONSTRUCTION VIDEO	1 LS
MISC. MATERIAL	1 LS
SILT FENCE INSTALLATION	11 LOC
SILT FENCE INSTALLATION	220 LF
MISC MATERIAL	1 EA
FURNISH & INSTALL LONG SIDE 2" CASING PIPE (+/- 35' EA) & 2EA 3/4" POLYTUBE	11 EA
3/4" POLYTUBE	1100 LF
DRILL SUB	11 LOC
2" SLEEVE PIPE	440 LF
DEWATERIN SYSTEM & TRENCH BOX	1 EA
6" SILENT PUMP RENTAL	1 LS
WELLPOINT SUBCONTRACTOR	900 LF
TRENCH BOX	1 LS
SOD RESTORATION / ST. AUGUSTINE	450 SY
ST. AUG. SOD RESTORATION	450 SY

TOTAL PROPOSAL AMOUNT = \$66,850.00

RESPECTFULLY SUBMITTED,


THAD "TREY" SIZEMORE, III
386-527-0223

BID NOTE:
PER OUR ON-SITE MEETING, CITY TO SUPPLY ALL THE BRASS FITTINGS NEEDED.